
Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construction Update 

Progress Report #68 
Page 1 of 9 

Forrrmr Malnwell Impmindment 
Time-Critical Removal Action 

Weekly Construction Update 
Progress Heport ffoa—uctoDer zu , zuuis 

Work Completed: October 9 - October 15, 2008 

Completed removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
Completed installing the resuspension control system for Removal Area 13A. 
Completed site preparation activities to facilitate removal of sediment behind the Phase 2 
Cofferdam and to develop equipment access to the island area. 
Continued removing soil and sediment from Removal Area 13A. 
Continued removing soil and sediment within the Phase 2 Cofferdam area. 
Continued post-construction seeding activities in Removal Areas 11A and 12A. 
Continued solidifying soil/sediment at Staging Areas 4N and 5S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Staging 
Area 5S to EQ Wayne County Disposal Facility. 
Continued operating the WCS. 
Began installing topsoil and post-construction seeding in newly exposed floodplain soils in 
Removal Area 8 due to lowering river elevations. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

D a t e ^ H 

Weekiv " ^ ^ 1 
2008 T d m m 

Project TotaS 
to Date ^ 

W Quantity 
• | ^ - m a t e r i a l 
^ ^ w ^ a r d s ) 

^ ^ ^ ^ ^ H 
•^^^^^^H 
jJlj^^H 

^ ^ T O m o e ^ ^ ^ 
Truck Loads 

TSCA-material 

^̂ ^̂ ^H 
^ ^ ^ ^ ^ ^ ^ H iHm 

^ ^ b t i m a t e d ^ 
^ i j u a n t i t y 

Non-TSCA 
material 

^ ^ ^ ^ ^ H 
^ ^ • • i ^ ^ i 
^ P 7 , 5 7 0 ^ 

^ H u m b e r of 
Truck Loads 

Non-TSCA 
material 

^̂ ^̂ ^H 
^ ^ ^ ^ ^ ^ ^ H 

• ^ H 
Note: All values are unofficial, estimated quantities, subject to revision/verification. 

us EPA RECORDS CENTER REGION 5 

(SI ARCADIS 
Infraslructu.'K t^nvironmeni facilities 

406842 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #68 
Page 2 of 9 

Work Planned: October 16 - October 22, 2008 

• Continue excavating soil and sediment from Removal Area 13A. 
• Continue removing soil and sediment within the Phase 2 Cofferdam area. 
• Continue post-construction activities in Removal Areas 8,11 A, and 12A. 
• Continue solidifying soil/sediment at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 

5S to EQ Wayne County Disposal Facility. 
• Begin demobilizing and decommissioning activities at Staging Area 5S. 
• Begin removing the Mid-Channel Area A resuspension control system. 
• Begin post-construction activities in Removal Area 13B. 
• Begin decommissioning the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now con-ectly displays total 
cumulative volume removed in the 2008 construction season. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 235 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays encountered. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Weel<? No D Yes |3 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 9,863 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No D Yes ^ 
Cleanup Standard Achieved? N/A • Yes • No ^ If no, explain: One floodplain 
sample grid in Removal Area 13B did not meet the cleanup standard on initial 
excavation. After an additional 6 inches of soil were excavated from the grid, the grid 
was resampled, and the cleanup standard was achieved. 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Equipment 1 
Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD^50 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Venneer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 10/9/08 10/10/08 10/11/08 io/l2/or ' fem/08 10/14/08 10/15/08 

Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Sam Borries/USEPA 
Mike Ribordy/USEPA OSC 
Kari Gustavson/US ARMY ERDC 
Paul Bucholtz/MDEQ 
Judith Gapp/MDEQ 
Todd Goeks/NOAA 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Chris Frieburger/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Paul Monteny/KRSG 
Eric Schmidt/KRSG 
Chuck Barnes/ARCADIS 
Steve Garbaciak/ARCADIS 
Anthony Esposito/ARCADIS 
Micki Maki/ARCADIS 
Jenna Melwiki/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Nick Harmer/ARCADIS 
MDEQ Sample Team 

Otfier Subcontractors (Specify) 
King Co. 
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Photos from October 9 - October 15, 2008 
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Installing erosion control matting and native seed 
mix in Removal Area 11 A. 

Loading solidified material at Staging Area 4N. 

Excavating soil and sediment 
in Removal Area 13A. 

txcavating soil and sediment 
from Mid-Channel Area A. 
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Targeted Removal Areas - Former Plainwell Impoundment 

Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construction Update 

Progress Report #68 
Page 9 of 9 

LEGEND: 
SHORELINE 

i W i RIVER 
STAGINGAREA 

5 5 S STAGINGAREA-DEMOBILIZED 
TRUCK TRAFFIC 

REMOVAL AREA TO/FROM DISPOSAL AREA 

.J CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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